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Project Name: MDOC - ITIF - Offender Management Legacy Modernization
Project Manager: Mary Fox

Project Status: Green

Key Milestone Baseline Revised Actual Status
OMS - Migration Project Planning 4/30/2013 4/30/2013 Completed

OMS - Procured hardware and
software

6/30/2013 6/30/2013 6/30/2013 Completed

OMS - Procurement of contract staff 8/31/2013 8/31/2013 GREEN

Project Management 8/1/2014

OMS - Business Process
Reengineering

8/29/2014 8/29/2014 GREEN

OMS - Migration and Integration 5/21/2015 5/21/2015 GREEN

Activity Status
6/26/2013: Development environment is being built out, app load for CRM
software is anticipated to take place next week. Step 1 of data migration to
relational SQL is in progress, including data cleansing activities with MDOC.
Screen and interface requirements are being gathered. Time Comp rules are
identified and are being translated to format compatible with rules software.
Current CMIS functionality is being analyzed. The output of the requirements
gathering will be the creation of several key design documents, which will be
routed and approved by key project stakeholders via a formal process. Training
on CRM development (cbt) for DTMB .net developers is being scheduled.
Execution phase of the formal project plan is being refined; content for Agile
development 'sprints' is being determined.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$3,400,000.00 $3,400,000.00 $17,167.50

Approved ITIF Budget (FY-13) = $3.4m
 Actual Costs = $0 (As of 03/04/13)
 

Major Project Accomplishments:
• Discussions with Microsoft/TCC for Migration Services

• The team has completed the Draft RFP for Migration Services

Next Steps:
There are no project next steps to report.
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